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ESTIMATE RUN 06/16/2004

ESTIMATE SUMMARY 11:41:19

CONTID: C13540 ESTIMATE NO: 0018 PROG 2002

PCN: 13540-BID COFRS REPORTING CATEGORY: 2

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Powers - B/G to SH83 (C) PERCENT TIME:

PROJECT NO: STU R200-107

Powers - B/G to SH83 (C)

NAME OF ROAD: Powers Boulevard

PROJECT COUNTIES: EL PASO

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 05/25/2004 DATE TIME STARTED 11/27/2002

7353 S. EAGLE STREET DATE LET 10/17/2002 DATE WORK BEGAN

DATE AWARDED 11/07/2002 DATE TIME STOPPED

DATE CONTRACT EXECUTED 11/25/2002 DATE ACCEPTED

ENGLEWOOD CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 11/27/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 18,318,681.16 PARTICIPATING $ $ 450,643.94

AWARD PROJECT AMT: 14,256,937.08 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,320.18

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.38

372.0 TIME ALLOW:

ORIG TIME ALLOW:

390 WORK DAYS

WORK DAYS380

93.21%

1,244,696.72

450,643.94

450,643.94

448,323.76

$

$

$

$

17,073,984.44

0.00

17,073,984.44

102,296.38

17,176,280.82

-176,350.32

0.00

16,999,930.50

0.00

AMOUNT DUE 16,999,930.50 448,323.76

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 448,323.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13540-BID ESTIMATE RUN 06/16/2004

PROJECT: STU R200-107 ESTIMATE NO: 0018 11:41:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

56,161.47000 1.000 56,161.47

201-00000

0010 REMOVAL OF RIPRAP 105.000 93.470

SY 0.000 0.00

9.66000 93.470 902.92

202-00027

0015 REMOVAL OF MEDIAN COVER 149.000 149.000

SY 0.000 0.00

11.14000 149.000 1,659.86

202-00195

0020 REMOVAL OF CURB AND GUTTER 952.000 952.000

LF 0.000 0.00

2.36000 952.000 2,246.72

202-00203

0025 REMOVAL OF CONCRETE PAVEMENT 70.000 70.000

SY 0.000 0.00

7.67000 70.000 536.90

202-00210

0030 REMOVAL OF ASPHALT MAT 14,065.000 14,065.000

SY 0.000 0.00

0.64000 14,065.000 9,001.60

202-00220

0035 *REMOVAL OF ASPHALT MAT (PLANING) 256.000 256.000

SY 0.000 0.00

80.48000 256.000 20,602.88

202-00240

0040 *REMOVAL OF FENCE 5,800.000 5,634.000

LF 0.000 0.00

0.36000 5,634.000 2,028.24

202-01000

0045 REMOVAL OF GUARDRAIL TYPE 4 0.000 0.000

LF 0.000 0.00

14.42000 0.000 0.00

202-01140

0050 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,342,000.000 1,321,152.000

CY 0.000 0.00

1.14000 1,321,152.000 1,506,113.28

203-00010

0055 MUCK EXCAVATION 1,348.000 1,348.000

CY 0.000 0.00

5.62000 1,348.000 7,575.76

203-00100
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PCN: 13540-BID ESTIMATE RUN 06/16/2004

PROJECT: STU R200-107 ESTIMATE NO: 0018 11:41:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BLADING 50.000 23.000

HOUR 0.000 0.00

73.88000 23.000 1,699.24

203-01500

0065 BACKHOE 50.000 45.000

HOUR 0.000 0.00

64.77000 45.000 2,914.65

203-01510

0070 DOZING 30.000 16.000

HOUR 0.000 0.00

75.35000 16.000 1,205.60

203-01550

0075 FRONT END LOADER (RUBBER TIRED) 10.000 1.000

HOUR 0.000 0.00

70.06000 1.000 70.06

203-01590

0080 *POTHOLING 153.500 140.000

HOUR 13.500 1,302.21

96.46000 153.500 14,806.61

203-01597

0085 STRUCTURE EXCAVATION 14,758.000 14,673.880

CY 0.000 0.00

2.33000 14,673.880 34,190.14

206-00000

0090 FILTER MATERIAL (CLASS A) 4,189.000 4,189.000

CY 0.000 0.00

27.46000 4,189.000 115,029.94

206-00510

0095 TOPSOIL 64,575.000 55,682.000

CY 0.000 0.00

1.98000 55,682.000 110,250.36

207-00205

0100 EROSION BALES 780.000 590.000

EACH 0.000 0.00

10.90000 590.000 6,431.00

208-00010

0105 *SILT FENCE 12,500.000 11,905.000

LF 0.000 0.00

1.26000 11,905.000 15,000.30

208-00020

0110 CONCRETE WASHOUT STRUCTURE 5.000 5.000

EACH 0.000 0.00

388.05000 5.000 1,940.25

208-00045
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PCN: 13540-BID ESTIMATE RUN 06/16/2004

PROJECT: STU R200-107 ESTIMATE NO: 0018 11:41:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 TEMPORARY SLOPE DRAIN 0.000 0.000

LF 0.000 0.00

7.27000 0.000 0.00

208-00060

0120 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.710

L S 0.000 0.00

9,719.85000 0.710 6,901.09

208-00100

0125 EROSION CONTROL SUPERVISOR 1.000 0.710

L S 0.000 0.00

5,271.65000 0.710 3,742.87

208-00200

0130 *SEEDING (NATIVE) 143.000 71.370

ACRE 0.000 0.00

334.15000 71.370 23,848.29

212-00006

0135 *SEEDING (WETLANDS) 7.000 0.000

ACRE 0.000 0.00

641.40000 0.000 0.00

212-00028

0140 *MULCHING (WEED FREE HAY) 5.000 5.000

ACRE 0.000 0.00

465.53000 5.000 2,327.65

213-00002

0145 *MULCHING (WEED FREE STRAW) 143.000 71.300

ACRE 0.000 0.00

258.63000 71.300 18,440.32

213-00004

0150 *MULCH TACKIFIER 18,650.000 14,274.000

LB 0.000 0.00

1.34000 14,274.000 19,127.16

213-00061

0155 *SOIL BINDER 181.000 71.300

ACRE 0.000 0.00

320.70000 71.300 22,865.91

213-00100

0160 *BRUSH LAYER CUTTING 137.000 137.000

EACH 0.000 0.00

3.36000 137.000 460.32

214-01010

0165 *DORMANT LOG CUTTING 25.000 25.000

EACH 0.000 0.00

72.42000 25.000 1,810.50

214-01025
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PCN: 13540-BID ESTIMATE RUN 06/16/2004

PROJECT: STU R200-107 ESTIMATE NO: 0018 11:41:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *WATTLE 13.000 13.000

EACH 0.000 0.00

108.62000 13.000 1,412.06

214-01030

0175 *SOIL RETENTION BLANKET (PLASTIC) 35,216.000 15,665.600

SY 0.000 0.00

4.76000 15,665.600 74,568.26

216-00035

0175 MATERIAL ALLOWANCE SOIL RETEN. BLANKET 16,902.765

SY 0.000 0.00

2.87900 16,902.765 48,663.06

0180 *SOIL RETENTION BLANKET (STRAW) 20,937.000 19,102.000

SY 0.000 0.00

1.06000 19,102.000 20,248.12

216-00039

0185 *HERBICIDE TREATMENT 0.000 0.000

SY 0.000 0.00

0.47000 0.000 0.00

217-00000

0190 AGGREGATE BASE COURSE (CLASS 6) 13,500.000 12,867.700

TON 0.000 0.00

14.10000 12,867.700 181,434.57

304-06000

0195 RECONDITIONING 1,000.000 783.000

SY 0.000 0.00

0.68000 783.000 532.44

306-01000

0200 PROCESSING LIME TREATED SUBGRADE (12 INCH) 0.000 0.000

SY 0.000 0.00

5.12000 0.000 0.00

307-00212

0205 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 125.000 69.180

TON 0.000 0.00

58.61000 69.180 4,054.64

403-00720

0210 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 10,782.000 8,117.320

TON 815.060 27,997.31

34.35000 8,932.380 306,827.25

403-33841

0215 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 4,066.000 0.000

TON 0.000 0.00

42.47000 0.000 0.00

403-34871
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PCN: 13540-BID ESTIMATE RUN 06/16/2004

PROJECT: STU R200-107 ESTIMATE NO: 0018 11:41:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 EMULSIFIED ASPHALT (SLOW-SETTING) 1,000.000 272.000

GAL 0.000 0.00

1.19000 272.000 323.68

411-10255

0225 *CONCRETE PAVEMENT (8 INCH) 13,619.000 10,302.000

SY 1,963.000 56,868.11

28.97000 12,265.000 355,317.05

412-00800

0230 *CONCRETE PAVEMENT (8-1/2 INCH) 12,905.000 11,660.000

SY 0.000 0.00

31.09000 11,660.000 362,509.40

412-00850

0235 *CONCRETE PAVEMENT (10 INCH) 4,734.000 1,244.000

SY 3,490.000 151,640.50

43.45000 4,734.000 205,692.30

412-01000

0240 GEOTEXTILE (EROSION CONTROL) (CLASS A) 50,000.000 38,858.500

SY 0.000 0.00

0.70000 38,858.500 27,200.95

420-00100

0245 RIPRAP (6 INCH) 51.000 49.000

CY 0.000 0.00

55.58000 49.000 2,723.42

506-00206

0250 RIPRAP (9 INCH) 45.000 0.000

CY 0.000 0.00

33.07000 0.000 0.00

506-00209

0255 RIPRAP (12 INCH) 1,000.000 856.000

CY 0.000 0.00

30.80000 856.000 26,364.80

506-00212

0260 RIPRAP (18 INCH) 1,750.000 1,527.000

CY 0.000 0.00

26.94000 1,527.000 41,137.38

506-00218

0265 RIPRAP (24 INCH) 3,111.000 3,089.400

CY 0.000 0.00

24.35000 3,089.400 75,226.89

506-00224

0270 CONCRETE BLOCK REVETMENT 1,128.000 1,128.000

SY 0.000 0.00

37.73000 1,128.000 42,559.44

506-01100
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PCN: 13540-BID ESTIMATE RUN

PROJECT: STU R200-107 ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 MATERIAL ALLOWANCE CONC. BLOCK REVETMENT 0.000

SY 0.000 0.00

22.13000 0.000 0.00

0275 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 28.000 24.000

CY 0.000 0.00

281.24000 24.000 6,749.76

507-00100

0280 *CONCRETE CLASS B (MISCELLANEOUS) 46.700 27.200

CY 19.500 9,644.12

494.57000 46.700 23,096.42

601-01025

0285 *REINFORCING STEEL 2,846.000 1,879.000

LB 967.000 386.80

0.40000 2,846.000 1,138.40

602-00000

0290 18 INCH REINFORCED CONCRETE PIPE 6,581.000 6,581.000

LF 0.000 0.00

23.90000 6,581.000 157,285.90

603-01180

0295 24 INCH REINFORCED CONCRETE PIPE 2,019.000 2,012.000

LF 0.000 0.00

32.90000 2,012.000 66,194.80

603-01240

0300 30 INCH REINFORCED CONCRETE PIPE 568.000 453.000

LF 0.000 0.00

39.48000 453.000 17,884.44

603-01300

0305 36 INCH REINFORCED CONCRETE PIPE 1,296.000 1,296.000

LF 0.000 0.00

55.09000 1,296.000 71,396.64

603-01360

0310 42 INCH REINFORCED CONCRETE PIPE 992.000 992.000

LF 0.000 0.00

60.95000 992.000 60,462.40

603-01420

0315 48 INCH REINFORCED CONCRETE PIPE 283.000 283.000

LF 0.000 0.00

102.44000 283.000 28,990.52

603-01480

0320 54 INCH REINFORCED CONCRETE PIPE 1,518.000 1,518.000

LF 0.000 0.00

110.52000 1,518.000 167,769.36

603-01540
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PCN: 13540-BID ESTIMATE RUN 06/16/2004

PROJECT: STU R200-107 ESTIMATE NO: 0018 11:41:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 66 INCH REINFORCED CONCRETE PIPE 186.000 148.000

LF 0.000 0.00

222.26000 148.000 32,894.48

603-01660

0330 72 INCH REINFORCED CONCRETE PIPE 1,981.000 1,900.000

LF 0.000 0.00

224.89000 1,900.000 427,291.00

603-01720

0335 18 INCH REINFORCED CONCRETE END SECTION 8.000 8.000

EACH 0.000 0.00

475.33000 8.000 3,802.64

603-05018

0340 24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

498.66000 1.000 498.66

603-05024

0345 36 INCH REINFORCED CONCRETE END SECTION 4.000 4.000

EACH 0.000 0.00

803.71000 4.000 3,214.84

603-05036

0350 42 INCH REINFORCED CONCRETE END SECTION 2.000 1.000

EACH 0.000 0.00

891.51000 1.000 891.51

603-05042

0355 54 INCH REINFORCED CONCRETE END SECTION 3.000 3.000

EACH 0.000 0.00

1,197.05000 3.000 3,591.15

603-05054

0360 72 INCH REINFORCED CONCRETE END SECTION 7.000 7.000

EACH 0.000 0.00

1,898.02000 7.000 13,286.14

603-05072

0363 8 IN PLASTIC PIPE 8 INCH PLASTIC PIPE 1,662.000 1,662.000

LF 0.000 0.00

36.45000 1,662.000 60,579.90

603-50008

0365 12 INCH PLASTIC PIPE 1,396.000 1,396.000

LF 0.000 0.00

34.08000 1,396.000 47,575.68

603-50012

0370 12 INCH DUCTILE IRON PIPE 460.000 460.000

LF 0.000 0.00

46.98000 460.000 21,610.80

603-82012
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PCN: 13540-BID ESTIMATE RUN 06/16/2004

PROJECT: STU R200-107 ESTIMATE NO: 0018 11:41:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 INLET TYPE C (5 FOOT) 12.000 12.000

EACH 0.000 0.00

1,737.94000 12.000 20,855.28

604-00305

0380 INLET TYPE C (10 FOOT) 7.000 7.000

EACH 0.000 0.00

2,396.64000 7.000 16,776.48

604-00310

0385 INLET TYPE C (15 FOOT) 2.000 2.000

EACH 0.000 0.00

3,481.68000 2.000 6,963.36

604-00315

0390 INLET TYPE D (5 FOOT) 2.000 2.000

EACH 0.000 0.00

2,512.83000 2.000 5,025.66

604-00505

0395 INLET TYPE D (10 FOOT) 2.700 2.700

EACH 0.000 0.00

3,148.96000 2.700 8,502.19

604-00510

0400 INLET TYPE R  L 5 (5 FOOT) 3.000 2.500

EACH 0.000 0.00

3,190.93000 2.500 7,977.33

604-19105

0405 INLET TYPE R  L 10 (5 FOOT) 5.000 4.500

EACH 0.000 0.00

4,430.18000 4.500 19,935.81

604-19205

0410 INLET TYPE R  L 10 (10 FOOT) 2.000 1.900

EACH 0.000 0.00

5,010.32000 1.900 9,519.61

604-19210

0415 INLET TYPE R  L 15 (5 FOOT) 15.000 14.100

EACH 0.900 5,242.23

5,824.70000 15.000 87,370.50

604-19305

0420 INLET TYPE R  L 15 (10 FOOT) 3.000 3.000

EACH 0.000 0.00

6,536.87000 3.000 19,610.61

604-19310

0425 VANE GRATE INLET (5 FOOT) 2.000 0.700

EACH 0.000 0.00

3,288.64000 0.700 2,302.05

604-25005
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PCN: 13540-BID ESTIMATE RUN 06/16/2004

PROJECT: STU R200-107 ESTIMATE NO: 0018 11:41:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 VANE GRATE INLET (10 FOOT) 6.000 5.100

EACH 0.000 0.00

4,447.62000 5.100 22,682.86

604-25010

0431 ADDED ITEM (EACH)/ INLET SPECIAL (TYPE D) 5.000 5.000

EACH 0.000 0.00

3,990.00000 5.000 19,950.00

900-00007

0432 ADDED ITEM (EACH)/ SPECIAL INLET FOR STR OJ1 3.000 3.000

EACH 0.000 0.00

3,310.36000 3.000 9,931.08

900-00007

0435 MANHOLE SLAB BASE (5 FOOT) 2.000 2.000

EACH 0.000 0.00

1,670.73000 2.000 3,341.46

604-30005

0440 MANHOLE SLAB BASE (10 FOOT) 4.000 3.900

EACH 0.000 0.00

2,908.52000 3.900 11,343.23

604-30010

0445 MANHOLE SPECIAL 4.000 4.000

EACH 0.000 0.00

6,266.02000 4.000 25,064.08

604-39000

0450 MANHOLE SPECIAL (15 FOOT) 4.000 4.000

EACH 0.000 0.00

2,462.76000 4.000 9,851.04

604-39015

0451 MH SPEC (20 FT) MANHOLE SPECIAL (20 FOOT) 2.000 2.000

EACH 0.000 0.00

2,800.00000 2.000 5,600.00

604-39020

0455 MANHOLE SPECIAL (35 FOOT) 2.000 2.000

EACH 0.000 0.00

5,573.40000 2.000 11,146.80

604-39035

0460 4 INCH PERFORATED PIPE UNDERDRAIN 8,774.000 8,774.000

LF 0.000 0.00

3.05000 8,774.000 26,760.70

605-00040

0465 SUBSURFACE DRAIN OUTLET STRUCTURE 6.000 6.000

EACH 0.000 0.00

540.40000 6.000 3,242.40

605-84100
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PCN: 13540-BID ESTIMATE RUN 06/16/2004

PROJECT: STU R200-107 ESTIMATE NO: 0018 11:41:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 *BRIDGE RAIL TYPE 10M 1,250.000 0.000

LF 0.000 0.00

61.95000 0.000 0.00

606-11030

0470 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 1,186.000

LF 0.000 0.00

28.10000 1,186.000 33,326.60

0475 *END POST 12.000 12.000

EACH 0.000 0.00

88.47000 12.000 1,061.64

607-00005

0480 *CORNER AND LINE BRACE POST 60.000 60.000

EACH 0.000 0.00

98.53000 60.000 5,911.80

607-00010

0485 *FENCE BARBED WIRE WITH METAL POSTS 17,845.000 17,845.000

LF 0.000 0.00

1.00000 17,845.000 17,845.00

607-01000

0490 *FENCE (PLASTIC) 3,612.000 3,612.000

LF 0.000 0.00

1.28000 3,612.000 4,623.36

607-11525

0495 *FENCE BARRIER WITH METAL POSTS 2,192.000 2,192.000

LF 0.000 0.00

1.08000 2,192.000 2,367.36

607-21300

0500 *END POST (CHAIN LINK) 4.000 4.000

EACH 0.000 0.00

91.64000 4.000 366.56

607-52905

0505 *CORNER AND LINE BRACE POST (CHAIN LINK) 5.000 5.000

EACH 0.000 0.00

96.87000 5.000 484.35

607-52910

0510 *FENCE CHAIN LINK (48 INCH) 0.000 0.000

LF 0.000 0.00

6.65000 0.000 0.00

607-53148

0515 *CONCRETE SIDEWALK 4,122.000 3,674.000

SY 0.000 0.00

18.83000 3,674.000 69,181.42

608-00000
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PROJECT: STU R200-107 ESTIMATE NO: 0018 11:41:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 *CONCRETE CURB RAMP 0.000 0.000

SY 0.000 0.00

54.00000 0.000 0.00

608-00010

0521 ADDED ITEM (SQUARE YARD)/ CONCRETE CURB RAMP (SPECIAL) 39.000 39.000

SY 0.000 0.00

42.20000 39.000 1,645.80

900-00022

0522 TRUNCATED DOMES TRUNCATED DOME PANELS 80.000 80.000

SF 0.000 0.00

37.05000 80.000 2,964.00

608-00015

0525 *CURB AND GUTTER TYPE 2 (SECTION I-B) 6,750.000 5,170.000

LF 716.000 4,890.28

6.83000 5,886.000 40,201.38

609-21010

0530 *CURB AND GUTTER TYPE 2 (SECTION II-B) 9,923.000 9,020.000

LF 620.000 4,811.20

7.76000 9,640.000 74,806.40

609-21020

0535 *MEDIAN COVER MATERIAL (CONCRETE) 8,493.000 5,292.000

SF 0.000 0.00

3.36000 5,292.000 17,781.12

610-00030

0540 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 13,500.000 11,860.000

LF 927.000 4,078.80

4.40000 12,787.000 56,262.80

613-01200

0545 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 6,284.000 5,234.000

LF 1,050.000 7,875.00

7.50000 6,284.000 47,130.00

613-01400

0550 *PULL BOX (SPECIAL) 40.000 36.000

EACH 0.000 0.00

641.40000 36.000 23,090.40

613-07000

0555 *WIRING 1.000 0.060

L S 0.000 0.00

25,952.00000 0.060 1,557.12

613-10000

0560 *LIGHT STANDARD ALUMINUM (35 FOOT) 9.000 9.000

EACH 0.000 0.00

1,629.37000 9.000 14,664.33

613-30350
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PCN: 13540-BID ESTIMATE RUN 06/16/2004

PROJECT: STU R200-107 ESTIMATE NO: 0018 11:41:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0565 *CONCRETE FOUNDATION PAD 9.000 9.000

EACH 0.000 0.00

589.68000 9.000 5,307.12

613-40000

0570 *LIGHT STANDARD TIMBER (TEMPORARY) 12.000 12.000

EACH 0.000 0.00

941.41000 12.000 11,296.92

613-50400

0575 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 9.000 4.000

EACH 0.000 0.00

336.22000 4.000 1,344.88

613-70400

0580 *SIGN PANEL (CLASS I) 93.000 64.000

SF 0.000 0.00

20.69000 64.000 1,324.16

614-00011

0585 *SIGN PANEL (CLASS II) 186.000 70.000

SF 0.000 0.00

22.76000 70.000 1,593.20

614-00012

0590 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 0.000 0.000

LF 0.000 0.00

12.41000 0.000 0.00

614-00220

0591 STEEL SIGN POST (2.5 IN RD) (SLIP) STEEL SIGN POST 
(2.5 INCH ROUND)(SLIP BASE)

230.000 229.500

LF 0.000 0.00

12.41000 229.500 2,848.10

614-01552

0595 *CONCRETE FOOTING (TRAFFIC SIGNAL POLE) 21.000 0.000

EACH 21.000 43,449.84

2,069.04000 21.000 43,449.84

614-03100

0600 16 INCH DUCTILE IRON PIPE 3,020.000 3,020.000

LF 0.000 0.00

48.00000 3,020.000 144,960.00

619-06160

0605 24 INCH DUCTILE IRON PIPE 264.000 264.000

LF 0.000 0.00

102.90000 264.000 27,165.60

619-06240

0610 18 INCH WELDED STEEL PIPE 91.000 91.000

LF 0.000 0.00

38.23000 91.000 3,478.93

619-10180
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PCN: 13540-BID ESTIMATE RUN 06/16/2004

PROJECT: STU R200-107 ESTIMATE NO: 0018 11:41:19
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NO.

ITEM
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ITEM
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QTY THIS PERIOD
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THIS
PERIOD
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CAT NO0200 ROADWAY 

0615 20 INCH WELDED STEEL PIPE 1,397.000 1,397.000

LF 0.000 0.00

42.27000 1,397.000 59,051.19

619-10200

0615 MATERIAL ALLOWANCE 20" WELDED STEEL PIPE 0.000

LF 0.000 0.00

27.74000 0.000 0.00

0620 24 INCH WELDED STEEL PIPE 435.000 435.000

LF 0.000 0.00

47.31000 435.000 20,579.85

619-10240

0625 12 INCH GATE VALVE 1.000 1.000

EACH 0.000 0.00

1,338.27000 1.000 1,338.27

619-75096

0630 16 INCH BUTTERFLY VALVE 11.000 11.000

EACH 0.000 0.00

2,955.18000 11.000 32,506.98

619-76128

0635 HAUL ROAD 1.000 1.000

L S 0.000 0.00

16,791.43000 1.000 16,791.43

621-00200

0640 *DETOUR 1.000 1.000

L S 0.000 0.00

131,486.06000 1.000 131,486.06

621-00425

0645 *CONSTRUCTION SURVEYING 1.000 0.950

L S 0.000 0.00

176,215.19000 0.950 167,404.43

625-00000

0650 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

798,531.08000 1.000 798,531.08

626-00000

0655 *PAVEMENT MARKING PAINT 45.000 45.000

GAL 0.000 0.00

67.24000 45.000 3,025.80

627-00001

0660 *EPOXY PAVEMENT MARKING 50.000 0.000

GAL 0.000 0.00

87.93000 0.000 0.00

627-00005
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PERIOD
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0665 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,496.000 0.000

SF 0.000 0.00

12.41000 0.000 0.00

627-02000

0670 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 1,449.000 0.000

SF 0.000 0.00

12.41000 0.000 0.00

627-03000

0675 *FLAGGING 2,799.800 2,799.800

HOUR 0.000 0.00

20.69000 2,799.800 57,927.86

630-00000

0680 *TRAFFIC CONTROL INSPECTION 302.000 302.000

DAY 0.000 0.00

56.90000 302.000 17,183.80

630-00007

0685 *TRAFFIC CONTROL MANAGEMENT 175.000 166.000

DAY 0.000 0.00

305.18000 166.000 50,659.88

630-00012

0690 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 8.000 7.200

EACH 0.000 0.00

206.90000 7.200 1,489.68

630-80336

0695 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 34.000 30.600

EACH 0.000 0.00

40.35000 30.600 1,234.71

630-80341

0700 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.000 34.200

EACH 0.000 0.00

71.38000 34.200 2,441.20

630-80342

0705 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 3.600

EACH 0.000 0.00

87.94000 3.600 316.58

630-80343

0710 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 54.000 48.150

SF 0.000 0.00

14.33000 48.150 689.99

630-80344

0715 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.000 0.00

672.44000 1.800 1,210.39

630-80355
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PERIOD
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0720 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000 0.000

EACH 0.000 0.00

517.26000 0.000 0.00

630-80358

0725 *DRUM CHANNELIZING DEVICE 191.000 171.900

EACH 0.000 0.00

31.04000 171.900 5,335.78

630-80360

0726 CONC BARRIER (TEMP) TEMPORARY CONCRETE BARRIER @ ROYAL
PINE DRIVE

444.000 399.600

LF 0.000 0.00

16.75000 399.600 6,693.30

630-80370

0730 *TRAFFIC CONE 57.000 51.300

EACH 0.000 0.00

6.21000 51.300 318.57

630-80380

0735 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0740 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011

0745 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016

0750 F/A ON-THE-JOB TRAINEE 48.000 48.000

EACH 0.000 0.00

1.00000 48.000 48.00

700-70020

0755 F/A OJT PILOT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0760 F/A QUALITY INCENTIVE PAYMENT ASPHALT QUALITY PAVEMENT
INCENTIVE

29,696.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0765 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028
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0770 F/A ASPHALT SMOOTHNESS INCENTIVE 2,376.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70033

0775 F/A PCCP SMOOTHNESS INCENTIVE 42,871.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034

0780 FORCED ACCOUNTS PCCP QUAILITY PAVEMENT INCENTIVE 45,092.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70036

0785 F/A CONTAMINATED SOIL 3,688,152.140 3,688,152.140

F A 0.000 0.00

1.00000 3,688,152.140 3,688,152.14

700-70037

0790 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

1086 3 IN ELEC COND (P) 3 INCH ELECTRICAL CONDUIT 1,015.000 0.000

LF 1,015.000 7,612.50

7.50000 1,015.000 7,612.50

613-01300

1280 ADDED ITEM (DOLLAR)/ ADDITIONAL FIELD OFFICE 
IMPROVEMENTS

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

1285 ADDED ITEM (DOLLAR)/ FIELD OFFICE UTILITIES 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

1290 ADDED ITEM (FOOT)/ ADDITIONAL PLASTIC FENCE FOR PINE &
KETTLE CRK MOUSE HABITAT

2,174.000 2,174.000

LF 0.000 0.00

0.90000 2,174.000 1,956.60

900-00012

1300 ADDED ITEM (DOLLAR)/ TRAFFIC CONTROL CELL PHONES 2,108.860 2,108.860

DOL 0.000 0.00

1.00000 2,108.860 2,108.86

900-00006

1305 36 IN WELD STEEL PIPE 36 INCH WELDED STEEL PIPE 575.000 575.000

LF 0.000 0.00

123.85000 575.000 71,213.75

619-10360
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1310 ADDED ITEM (LUMP SUM)/ ADDITIONAL COMPENSATION FOR 
SANITARY SEWER WORK

1.000 1.000

L S 0.000 0.00

2,733.00000 1.000 2,733.00

900-00014

1315 ADDED ITEM (LUMP SUM)/ REMOVAL OF TRASH 1.000 1.000

L S 0.000 0.00

1,256.00000 1.000 1,256.00

900-00014

1320 ADDED ITEM (LUMP SUM)/ ADDITIONAL WORK AT CHAPEL HILLS
DRIVE

1.000 1.000

L S 0.000 0.00

1,565.00000 1.000 1,565.00

900-00014

1325 ADDED ITEM (LUMP SUM)/ WATERLINE LOWERING AT THUNDER 
MOUNTAIN

1.000 1.000

L S 0.000 0.00

9,850.00000 1.000 9,850.00

900-00014

1330 ADDED ITEM (LUMP SUM)/ WATERLINE FITTINGS FOR LOWERING
AT THUNDER MOUNTAIN

1.000 1.000

L S 0.000 0.00

3,000.00000 1.000 3,000.00

900-00014

1335 REM STRUCTURE REMOVAL OF STRUCTURES 2.000 2.000

EACH 0.000 0.00

875.60000 2.000 1,751.20

202-00001

1340 REM SIDEWALK REMOVAL OF SIDEWALK 200.000 27.000

SY 97.000 1,843.00

19.00000 124.000 2,356.00

202-00200

1345 REM GROUND SIGN REMOVAL OF GROUND SIGN 15.000 15.000

EACH 0.000 0.00

90.00000 15.000 1,350.00

202-00810

1350 RES GROUND SIGN RESET GROUND SIGN 5.000 0.000

EACH 0.000 0.00

227.00000 0.000 0.00

210-00810

1355 ADDED ITEM (FOOT)/ 6 INCH ACTIVE UNDERDRAIN 1,662.000 1,662.000

LF 0.000 0.00

10.00000 1,662.000 16,620.00

900-00012

1360 ADDED ITEM (LUMP SUM)/ REMOVE AND REINSTALL 12" 
DUCTILE IRON PIPE

1.000 1.000

L S 0.000 0.00

3,758.40000 1.000 3,758.40

900-00014
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CAT NO0200 ROADWAY 

1365 ADDED ITEM (LUMP SUM)/ ADDN'L COMPENSATION FOR 24" 
WATER MAIN TIE-IN

1.000 1.000

L S 0.000 0.00

2,415.00000 1.000 2,415.00

900-00014

1370 ADJ MANHOLE ADJUSTMENT OF MANHOLES 10.000 3.000

EACH 0.000 0.00

950.00000 3.000 2,850.00

210-04010

1375 ADDED ITEM (FOOT)/ ELECTRIC CONCRETE ENCASED PVC 
CONDUIT BANK (3 - 1 1/2")

433.000 433.000

LF 0.000 0.00

21.85000 433.000 9,461.05

900-00012

1380 ADDED ITEM (LUMP SUM)/ DEWATERING AT UNION/POWERS 
INTERSECTION

1.000 1.000

L S 0.000 0.00

4,383.53000 1.000 4,383.53

900-00014

1385 ADDED ITEM (LUMP SUM)/ PROJECT LIEN (XKE CONSTRUCTION 
INC.)

1.000 0.000

L S 0.000 0.00

1.00000 0.000 0.00

900-00014

1390 ADDED ITEM (LUMP SUM)/ ADDITIONAL PCHS SANITARY SEWER 
WORK

1.000 1.000

L S 0.000 0.00

32,783.95000 1.000 32,783.95

900-00014

1395 ADDED ITEM (CUBIC YARD)/ IMPORT OF SUITABLE SUBGRADE 
MATERIAL SOUTH OF KETTLE CREEK

13,387.000 8,387.000

CY 0.000 0.00

4.04000 8,387.000 33,883.48

900-00004

1400 ADDED ITEM (CUBIC YARD)/ OLD RANCH ROAD SLOPE 
EMBANKMENT

1,414.000 1,414.000

CY 0.000 0.00

3.00000 1,414.000 4,242.00

900-00004

1405 ADDED ITEM (FOOT)/ INVOICE COST FOR PIPE USED TO TIE 
INTO NEW CBC AT ORR AND

115.000 115.000

LF 0.000 0.00

16.06000 115.000 1,846.90

900-00012

1410 ADDED ITEM (LUMP SUM)/ 60" CMP RESTOCKING FEE 1.000 1.000

L S 0.000 0.00

1,537.80000 1.000 1,537.80

900-00014

1415 ADDED ITEM (LUMP SUM)/ ADD'L WARNING/DANGER SIGNS @ SH
83 CDOT YARD

1.000 1.000

L S 0.000 0.00

574.00000 1.000 574.00

900-00014
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PERIOD
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CAT NO0200 ROADWAY 

1420 ADDED ITEM (LUMP SUM)/ ADD'L SAFETY FENCE AT PCHS 1.000 1.000

L S 0.000 0.00

1,380.33000 1.000 1,380.33

900-00014

1425 ADDED ITEM (LUMP SUM)/ CLEAN UP AT SH 83 CDOT YARD 1.000 1.000

L S 0.000 0.00

9,885.00000 1.000 9,885.00

900-00014

1430 ADDED ITEM (LUMP SUM)/ UNION BLVD. VALUE ENGINEERING 1.000 1.000

L S 0.000 0.00

30,054.34000 1.000 30,054.34

900-00014

1441 ADDED ITEM (HOUR)/ JACKSON CREEK DOZER 85.000 85.000

HOUR 0.000 0.00

116.83980 85.000 9,931.38

900-00010

1450 ADDED ITEM (LUMP SUM)/ PCHS SHOTPUT RECONSTRUCTION 0.900 0.900

L S 0.000 0.00

3,287.97000 0.900 2,959.17

900-00014

1455 ADDED ITEM (CUBIC YARD)/ UNION SUBGRADE REPAIR 2,132.000 937.000

CY 1,195.000 3,585.00

3.00000 2,132.000 6,396.00

900-00004

1460 ADDED ITEM (FOOT)/ 20" STEEL UTILITY SLEEVE FOR 
SANITARY SEWER ORR/KETTLE CREEK

555.000 0.000

LF 555.000 37,018.50

66.70000 555.000 37,018.50

900-00012

1465 ADDED ITEM (EACH)/ TRAFFIC JUNCTION PULL BOX 5.000 0.000

EACH 5.000 4,295.25

859.05000 5.000 4,295.25

900-00007

CAT 0200 $372,540.65 11,402,131.72CURRENT AMT 12,394,038.92 $$

CAT NO0201 JACKSON CREEK MITIGATION SITE

0800 BLADING 80.000 0.000

HOUR 0.000 0.00

73.88000 0.000 0.00

203-01500

0805 FRONT END LOADER (RUBBER TIRED) 100.000 0.000

HOUR 0.000 0.00

70.06000 0.000 0.00

203-01590
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NO.
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NO.
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QUANTITY/
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UNIT PRICE
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QTY TO DATE

AMOUNT
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PERIOD
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CAT NO0201 JACKSON CREEK MITIGATION SITE

0810 TOPSOIL 145.000 0.000

CY 0.000 0.00

1.98000 0.000 0.00

207-00205

0815 *SEEDING (WETLANDS) 2.000 0.000

ACRE 0.000 0.00

641.40000 0.000 0.00

212-00028

0820 *MULCHING (WEED FREE HAY) 2.000 0.000

ACRE 0.000 0.00

465.53000 0.000 0.00

213-00002

0825 *DECIDUOUS TREE (1 INCH CALIPER) 10.000 0.000

EACH 0.000 0.00

206.90000 0.000 0.00

214-00210

0830 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 15.000 15.000

EACH 0.000 0.00

28.97000 15.000 434.55

214-00350

0835 *PERENNIALS (2.25 INCH POT) 2,200.000 2,200.000

EACH 0.000 0.00

2.07000 2,200.000 4,554.00

214-00905

0840 *BRUSH LAYER CUTTING 4,000.000 3,600.000

EACH 0.000 0.00

3.36000 3,600.000 12,096.00

214-01010

0845 *TRANSPLANT PLUG 1,500.000 1,500.000

EACH 0.000 0.00

5.69000 1,500.000 8,535.00

215-00600

0850 *FENCE (PLASTIC) 2,404.000 2,404.000

LF 0.000 0.00

1.28000 2,404.000 3,077.12

607-11525

1435 ADDED ITEM (HOUR)/ JACKSON CREEK EXCAVATOR 106.000 106.000

HOUR 0.000 0.00

114.28000 106.000 12,113.68

900-00010

1440 ADDED ITEM (HOUR)/ JACKSON CREEK DOZER 85.000 0.000

HOUR 0.000 0.00

127.05000 0.000 0.00

900-00010
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 JACKSON CREEK MITIGATION SITE

1445 ADDED ITEM (HOUR)/ JACKSON CREEK HAUL TRUCK 107.000 0.000

HOUR 0.000 0.00

138.59000 0.000 0.00

900-00010

1446 ADDED ITEM (HOUR)/ JACKSON CREEK HAUL TRUCK 107.000 107.000

HOUR 0.000 0.00

112.06570 107.000 11,991.03

900-00010

CAT 0201 $0.00 52,801.38CURRENT AMT 97,260.12 $$

CAT NO0300 I-17-NU STR. NO. I-17-NU

0855 STRUCTURE BACKFILL (CLASS 1) 716.000 716.000

CY 0.000 0.00

6.34000 716.000 4,539.44

206-00100

0860 MECHANICAL REINFORCEMENT OF SOIL 716.000 716.000

CY 0.000 0.00

10.91000 716.000 7,811.56

206-00360

0865 BRIDGE DRAIN (SPECIAL) 1.000 1.000

EACH 0.000 0.00

3,610.43000 1.000 3,610.43

513-00690

0865 MATERIAL ALLOWANCE BRIDGE DRAIN (SPECIAL) 1.523

EACH 0.000 0.00

3,610.43000 1.523 5,498.68

0870 *CONCRETE SEALER 865.000 0.000

SY 0.000 0.00

4.12000 0.000 0.00

515-00400

0875 WATERSTOP 180.000 180.000

LF 0.000 0.00

14.45000 180.000 2,601.00

518-00100

0880 BRIDGE EXPANSION DEVICE (0-4 INCH) 85.000 68.000

LF 0.000 0.00

75.62000 68.000 5,142.16

518-01004

0885 CONCRETE CLASS D (BRIDGE) 489.000 488.900

CY 0.000 0.00

241.29000 488.900 117,966.68

601-03040
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PCN: 13540-BID ESTIMATE RUN 06/16/2004

PROJECT: STU R200-107 ESTIMATE NO: 0018 11:41:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 I-17-NU STR. NO. I-17-NU

0890 *BRIDGE DECK FINISH (SAWED GROOVES) 834.000 834.000

SY 0.000 0.00

4.09000 834.000 3,411.06

601-40250

0895 *STRUCTURAL CONCRETE STAIN 682.000 682.000

SY 0.000 0.00

5.77000 682.000 3,935.14

601-40400

0900 *REINFORCING STEEL 8,471.000 8,470.800

LB 0.000 0.00

0.40000 8,470.800 3,388.32

602-00000

0905 *REINFORCING STEEL (EPOXY COATED) 68,530.000 68,530.000

LB 0.000 0.00

0.47000 68,530.000 32,209.10

602-00020

0910 *BRIDGE RAIL TYPE 10M 385.000 340.000

LF 0.000 0.00

61.95000 340.000 21,063.00

606-11030

0910 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 45.000

LF 0.000 0.00

28.10000 45.000 1,264.50

0915 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 203.000 203.000

LF 0.000 0.00

4.40000 203.000 893.20

613-01200

0920 PRESTRESSED CONCRETE I (BT84) 906.000 906.000

LF 0.000 0.00

128.08000 906.000 116,040.48

618-00184

CAT 0300 $0.00 329,374.75CURRENT AMT 330,272.87 $$

CAT NO0301 RAMP B STR. NO. I-17-NV

0925 STRUCTURE BACKFILL (CLASS 1) 667.000 667.000

CY 0.000 0.00

6.34000 667.000 4,228.78

206-00100

0930 MECHANICAL REINFORCEMENT OF SOIL 667.000 667.000

CY 0.000 0.00

10.91000 667.000 7,276.97

206-00360
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PCN: 13540-BID ESTIMATE RUN 06/16/2004

PROJECT: STU R200-107 ESTIMATE NO: 0018 11:41:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 RAMP B STR. NO. I-17-NV

0935 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

42.47000 0.000 0.00

403-34871

0940 BRIDGE DRAIN (SPECIAL) 1.000 0.500

EACH 0.000 0.00

3,610.43000 0.500 1,805.22

513-00690

0945 WATERPROOFING (MEMBRANE) 848.000 848.000

SY 0.000 0.00

7.26000 848.000 6,156.48

515-00120

0950 WATERSTOP 175.000 175.000

LF 0.000 0.00

14.45000 175.000 2,528.75

518-00100

0955 BRIDGE EXPANSION DEVICE (0-4 INCH) 80.000 64.000

LF 0.000 0.00

75.62000 64.000 4,839.68

518-01004

0960 CONCRETE CLASS D (BRIDGE) 469.000 468.700

CY 0.000 0.00

241.29000 468.700 113,092.62

601-03040

0965 *STRUCTURAL CONCRETE STAIN 665.000 665.000

SY 0.000 0.00

5.77000 665.000 3,837.05

601-40400

0970 *REINFORCING STEEL 8,880.000 7,840.900

LB 0.000 0.00

0.40000 7,840.900 3,136.36

602-00000

0975 *REINFORCING STEEL (EPOXY COATED) 66,137.000 62,206.850

LB 0.000 0.00

0.47000 62,206.850 29,237.22

602-00020

0980 *BRIDGE RAIL TYPE 10M 385.000 340.000

LF 0.000 0.00

61.95000 340.000 21,063.00

606-11030

0980 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 45.000

LF 0.000 0.00

28.10000 45.000 1,264.50
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PCN: 13540-BID ESTIMATE RUN 06/16/2004

PROJECT: STU R200-107 ESTIMATE NO: 0018 11:41:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 RAMP B STR. NO. I-17-NV

0985 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 202.000 202.000

LF 0.000 0.00

4.40000 202.000 888.80

613-01200

0990 *2-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000 0.000

LF 0.000 0.00

8.74000 0.000 0.00

613-01250

0991 3 IN ELEC COND (P) 3 INCH ELEC. CONDUIT (PLASTIC) 202.000 202.000

LF 0.000 0.00

7.50000 202.000 1,515.00

613-01300

0995 PRESTRESSED CONCRETE I (BT84) 906.000 906.000

LF 0.000 0.00

128.08000 906.000 116,040.48

618-00184

CAT 0301 $0.00 316,910.91CURRENT AMT 323,784.49 $$

CAT NO0302 KETTLE CREEK SB I-17-MK

1000 STRUCTURE BACKFILL (CLASS 1) 1,217.000 1,217.000

CY 0.000 0.00

6.34000 1,217.000 7,715.78

206-00100

1005 MECHANICAL REINFORCEMENT OF SOIL 1,217.000 1,217.000

CY 0.000 0.00

10.91000 1,217.000 13,277.47

206-00360

1010 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

42.47000 0.000 0.00

403-34871

1015 *DRILLED CAISSON (24 INCH) 770.400 770.400

LF 0.000 0.00

43.99000 770.400 33,889.90

503-00024

1020 *DRILLED CAISSON (78 INCH) 295.000 294.700

LF 0.000 0.00

268.38000 294.700 79,091.59

503-00078

1025 STRUCTURAL STEEL 1,229,063.000 1,229,063.000

LB 0.000 0.00

0.81000 1,229,063.000 995,541.03

509-00000
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PCN: 13540-BID ESTIMATE RUN

PROJECT: STU R200-107 ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 KETTLE CREEK SB I-17-MK

1025 MATERIAL ALLOWANCE STRUCTURAL STEEL 0.000

LB 0.000 0.00

0.81000 0.000 0.00

1025 MATERIAL ALLOWANCE STRUCTURAL STEEL 0.000

LB 0.000 0.00

0.81000 0.000 0.00

1030 BEARING DEVICE (TYPE I) 16.000 16.000

EACH 0.000 0.00

734.28000 16.000 11,748.48

512-00101

1035 BRIDGE DRAIN (SPECIAL) 3.000 3.000

EACH 0.000 0.00

3,610.43000 3.000 10,831.29

513-00690

1035 MATERIAL ALLOWANCE BRIDGE DRAIN (SPECIAL) 0.000

EACH 0.000 0.00

3,610.43000 0.000 0.00

1040 WATERPROOFING (MEMBRANE) 4,514.000 0.000

SY 4,514.000 32,771.64

7.26000 4,514.000 32,771.64

515-00120

1045 WATERSTOP 231.000 231.000

LF 0.000 0.00

14.45000 231.000 3,337.95

518-00100

1050 BRIDGE EXPANSION DEVICE (0-4 INCH) 164.000 82.000

LF 0.000 0.00

75.62000 82.000 6,200.84

518-01004

1050 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 82.000

LF 0.000 0.00

54.50000 82.000 4,469.00

1055 CONCRETE CLASS D (BRIDGE) 2,109.000 2,016.760

CY 16.500 3,981.29

241.29000 2,033.260 490,605.31

601-03040

1055 MATERIAL ALLOWANCE 3 1/2" PLANKS (DECK PANELS) 0.000

CY 0.000 0.00

241.29000 0.000 0.00
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PCN: 13540-BID ESTIMATE RUN 06/16/2004

PROJECT: STU R200-107 ESTIMATE NO: 0018 11:41:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 KETTLE CREEK SB I-17-MK

1060 *STRUCTURAL CONCRETE STAIN 1,893.000 1,148.000

SY 0.000 0.00

5.77000 1,148.000 6,623.96

601-40400

1065 *REINFORCING STEEL 125,767.000 125,767.000

LB 0.000 0.00

0.40000 125,767.000 50,306.80

602-00000

1070 *REINFORCING STEEL (EPOXY COATED) 334,331.000 322,019.930

LB 12,185.930 5,727.39

0.47000 334,205.860 157,076.75

602-00020

1075 *BRIDGE RAIL TYPE 10M 995.000 913.000

LF 0.000 0.00

61.95000 913.000 56,560.35

606-11030

1075 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 82.000

LF 0.000 0.00

28.10000 82.000 2,304.20

1080 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,382.000 1,382.000

LF 0.000 0.00

4.40000 1,382.000 6,080.80

613-01200

1081 ADDED ITEM (FOOT)/ 2 INCH ELECTRICAL CONDUIT (SPECIAL) 143.000 0.000

LF 143.000 1,072.50

7.50000 143.000 1,072.50

900-00012

1085 *2-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 463.000 463.000

LF 0.000 0.00

8.74000 463.000 4,046.62

613-01250

CAT 0302 $43,552.82 1,973,552.26CURRENT AMT 2,000,773.08 $$

CAT NO0303 KETTLE CREEK NB I-17-MJ

1090 STRUCTURE BACKFILL (CLASS 1) 1,085.000 1,085.000

CY 0.000 0.00

6.34000 1,085.000 6,878.90

206-00100

1095 MECHANICAL REINFORCEMENT OF SOIL 1,085.000 1,085.000

CY 0.000 0.00

10.91000 1,085.000 11,837.35

206-00360
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PCN: 13540-BID ESTIMATE RUN 06/16/2004

PROJECT: STU R200-107 ESTIMATE NO: 0018 11:41:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 KETTLE CREEK NB I-17-MJ

1100 *DRILLED CAISSON (24 INCH) 663.100 663.100

LF 0.000 0.00

43.99000 663.100 29,169.77

503-00024

1105 *DRILLED CAISSON (78 INCH) 193.000 193.000

LF 0.000 0.00

268.38000 193.000 51,797.34

503-00078

1110 STRUCTURAL STEEL 1,070,895.000 1,070,895.000

LB 0.000 0.00

0.81000 1,070,895.000 867,424.95

509-00000

1110 MATERIAL ALLOWANCE STRUCTURAL STEEL 0.000

LB 0.000 0.00

0.81000 0.000 0.00

1110 MATERIAL ALLOWANCE STRUCTURAL STEEL 0.000

LB 0.000 0.00

0.81000 0.000 0.00

1115 BEARING DEVICE (TYPE I) 14.000 14.000

EACH 0.000 0.00

734.28000 14.000 10,279.92

512-00101

1120 BRIDGE DRAIN (SPECIAL) 3.000 3.000

EACH 0.000 0.00

3,610.43000 3.000 10,831.29

513-00690

1125 *CONCRETE SEALER 3,870.000 0.000

SY 0.000 0.00

4.12000 0.000 0.00

515-00400

1130 WATERSTOP 199.000 199.000

LF 0.000 0.00

14.45000 199.000 2,875.55

518-00100

1135 BRIDGE EXPANSION DEVICE (0-4 INCH) 142.000 71.000

LF 0.000 0.00

75.62000 71.000 5,369.02

518-01004

1135 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 71.000

LF 0.000 0.00

54.50000 71.000 3,869.50
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PCN: 13540-BID ESTIMATE RUN 06/16/2004

PROJECT: STU R200-107 ESTIMATE NO: 0018 11:41:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 KETTLE CREEK NB I-17-MJ

1140 CONCRETE CLASS D (BRIDGE) 1,888.150 1,802.450

CY 85.700 20,678.55

241.29000 1,888.150 455,591.71

601-03040

1140 MATERIAL ALLOWANCE 3 1/2" PLANKS (DECK PANELS) 0.000

CY 0.000 0.00

241.29000 0.000 0.00

1145 *BRIDGE DECK FINISH (SAWED GROOVES) 3,688.000 0.000

SY 0.000 0.00

4.09000 0.000 0.00

601-40250

1150 *STRUCTURAL CONCRETE STAIN 1,681.000 896.000

SY 0.000 0.00

5.77000 896.000 5,169.92

601-40400

1155 *REINFORCING STEEL 103,709.000 103,709.000

LB 0.000 0.00

0.40000 103,709.000 41,483.60

602-00000

1160 *REINFORCING STEEL (EPOXY COATED) 309,204.000 298,463.220

LB 10,509.220 4,939.33

0.47000 308,972.440 145,217.05

602-00020

1165 *BRIDGE RAIL TYPE 10M 995.000 937.000

LF 0.000 0.00

61.95000 937.000 58,047.15

606-11030

1165 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 58.000

LF 0.000 0.00

28.10000 58.000 1,629.80

1170 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,009.000 929.000

LF 80.000 352.00

4.40000 1,009.000 4,439.60

613-01200

1171 ADDED ITEM (FOOT)/ 2 INCH ELECTRICAL CONDUIT (SPECIAL) 142.000 0.000

LF 142.000 1,065.00

7.50000 142.000 1,065.00

900-00012
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PCN: 13540-BID ESTIMATE RUN 06/16/2004

PROJECT: STU R200-107 ESTIMATE NO: 0018 11:41:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 KETTLE CREEK NB I-17-MJ

1295 ADDED ITEM (DOLLAR)/ KETTLE CREEK NB STRUCTURES 
DISINCENTIVE

-4,489.200 -4,489.200

DOL 0.000 0.00

1.00000 -4,489.200 -4,489.20

900-00006

CAT 0303 $27,034.88 1,708,488.22CURRENT AMT 1,747,617.64 $$

CAT NO0304 PINE CREEK RETAINING WALLS

1175 STRUCTURE EXCAVATION 3,608.000 3,608.000

CY 0.000 0.00

2.33000 3,608.000 8,406.64

206-00000

1180 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

CY -369.000 -2,339.46

6.34000 -369.000 -2,339.46

206-00100

1181 STR BKFL (SPEC) NEW BID PRICE; SAVINGS FROM DELETION 
OF IMPERVIOUS MEMBRANE

22,634.000 22,634.000

CY 0.000 0.00

5.72000 22,634.000 129,466.48

206-00050

1185 MECHANICAL REINFORCEMENT OF SOIL 18,872.000 18,872.000

CY 0.000 0.00

10.91000 18,872.000 205,893.52

206-00360

1190 PRECAST PANEL FACING 20,625.000 20,625.000

SF 0.000 0.00

13.95000 20,625.000 287,718.75

504-04420

1195 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 73.000 67.700

CY 0.000 0.00

281.24000 67.700 19,039.95

507-00100

1200 *STRUCTURAL CONCRETE STAIN 3,286.000 3,286.000

SY 0.000 0.00

5.77000 3,286.000 18,960.22

601-40400

1205 *FENCE CHAIN LINK (72 INCH) 530.000 530.000

LF 0.000 0.00

7.86000 530.000 4,165.80

607-53172

CAT 0304 $-2,339.46 671,311.90CURRENT AMT 675,141.93 $$

CAT NO0305 KETTLE CREEK RETAINING WALLS

1210 STRUCTURE EXCAVATION 4,373.000 4,373.000

CY 0.000 0.00

2.33000 4,373.000 10,189.09

206-00000
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PCN: 13540-BID ESTIMATE RUN 06/16/2004

PROJECT: STU R200-107 ESTIMATE NO: 0018 11:41:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 KETTLE CREEK RETAINING WALLS

1215 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

CY 0.000 0.00

6.34000 0.000 0.00

206-00100

1216 STR BKFL (SPEC) NEW BID PRICE; SAVINGS FROM DELETION 
OF IMPERVIOUS MEMBRANE

20,244.000 19,659.000

CY 585.000 3,346.20

5.72000 20,244.000 115,795.68

206-00050

1220 MECHANICAL REINFORCEMENT OF SOIL 18,709.000 18,237.000

CY 472.000 5,149.52

10.91000 18,709.000 204,115.19

206-00360

1225 PRECAST PANEL FACING 17,947.000 17,266.000

SF 0.000 0.00

13.95000 17,266.000 240,860.70

504-04420

1225 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.580

SF 0.000 0.00

9.00000 0.580 5.22

1230 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 43.000 13.800

CY 0.000 0.00

281.24000 13.800 3,881.11

507-00100

1235 *STRUCTURAL CONCRETE STAIN 2,664.000 1,349.000

SY 0.000 0.00

5.77000 1,349.000 7,783.73

601-40400

CAT 0305 $8,495.72 582,630.72CURRENT AMT 607,925.21 $$

CAT NO0306 UNION BOULEVARD RETAINING WALLS

1240 STRUCTURE EXCAVATION 1,591.000 1,591.000

CY 0.000 0.00

2.33000 1,591.000 3,707.03

206-00000

1245 STRUCTURE BACKFILL (CLASS 1) 3,369.000 3,369.000

CY 0.000 0.00

6.34000 3,369.000 21,359.46

206-00100

1250 MECHANICAL REINFORCEMENT OF SOIL 1,681.000 1,681.000

CY 0.000 0.00

10.91000 1,681.000 18,339.71

206-00360
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PCN: 13540-BID ESTIMATE RUN 06/16/2004

PROJECT: STU R200-107 ESTIMATE NO: 0018 11:41:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0306 UNION BOULEVARD RETAINING WALLS

1255 BLOCK FACING 5,413.000 5,413.000

SF 0.000 0.00

8.01000 5,413.000 43,358.13

504-04410

1260 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 4.000 0.000

CY 0.000 0.00

281.24000 0.000 0.00

507-00100

1265 *STRUCTURAL CONCRETE STAIN 630.000 630.000

SY 0.000 0.00

5.77000 630.000 3,635.10

601-40400

CAT 0306 $0.00 90,399.43CURRENT AMT 91,524.39 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1270 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

26,649.27000 1.000 26,649.27

620-00012

1275 SANITARY FACILITY 3.000 3.000

EACH 0.000 0.00

1,231.08000 3.000 3,693.24

620-00020

1281 ADDED ITEM (DOLLAR)/ ADDITIONAL FIELD OFFICE 
IMPROVEMENTS

12,000.000 11,155.950

DOL 252.940 252.94

1.00000 11,408.890 11,408.89

900-00006

1286 ADDED ITEM (DOLLAR)/ FIELD OFFICE UTILITIES 8,000.000 5,820.230

DOL 1,106.390 1,106.39

1.00000 6,926.620 6,926.62

900-00006

CAT 0400 $1,359.33 48,678.02CURRENT AMT 50,342.51 $$

PROJECT TOTAL 450,643.94 $ 17,176,279.31CURRENT AMT 18,318,681.16 $$


